AGENDA BILL APPROVAL FORM

LLAgenda Subject: Final Pay Estimate No. 11 to Contract 05-17 Date: April 22, 2010
Department: Attachments: Budget Status Sheet, | Budget Impact:
Public Works Final Pay Estimate No. 11 and Map $0.00

Administrative Recommendatlon

| City Council approve Final Pay Estimate No. 11 to Contract 05-17 in the amount of $8,557.23, for a total
contract price of $3,977,371.97, with Interwest Development NW, Inc. and accept construction of Project
No. C504A, R Street SE Utility Improvements

Background Summary:

This project constructed the following improvements:

e 18-inch storm drainage construction, 17" Street SE (Auburn Way S to K Street SE);
18-inch storm drainage construction, K Street SE (17" Street SE to 18" Street SE);
24-inch storm drainage replacement, 21% Street SE (K Street SE to M Street SE);
18-inch. storm drainage replacement, 21% Street SE (M Street SE to R Street SE);
18-inch storm drainage replacement, R Street SE (21 Street SE to 25" Street SE);
12-inch storm drainage construction, O Court SE (21* Street SE to 20" Ct SE); -

~ 12-inch storm drainage construction, M Street SE (21° Street SE to 1801 M Street SE);
30-inch sanitary sewer main construction, 21 Street SE (M Street SE to R Street SE);
36-inch sanitary sewer main construction, M Street SE (21% Street SE to 17" Street SE);
36-inch sanitary sewer main construction, 17" Street SE (K Street -SE to M Street SE),
12-inch water main replacement, R Street SE (21 Street SE to 25th Street SE),
12-inch water main replacement, M Street SE (21% Street SE to 17" Street SE).

In addition to the utility rmprovements this project replaced damaged curb, gutter, and sidewalk along

. the project route as necessary. This.project also constructed full width pavement restoratlon and/or |
overlay on the entire project with the exception of a % street width replacement on 17" Street SE and
O Court SE. Construction for the overall project began in March 2009 and was completed in
December 2009.

A project budget contingency of $219,484 remains in the 430 Water fund.
. A project budget contingency of $1 476 519 remarns in the 431 Sanltary Sewer fund (including the
: unused MIT funds).

A prOJect budget contingency of $219 296 remains in the 432Storm Drainage fund.
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BUDGET STATUS SHEET

{Project No: C504A

Project Title: R Street SE Utility Improvements
Project Manager: Robert Lee ‘
(O Project Initiation
-~ Initiation Date: Ma{y 98,2005 (O Permision to Advertise Date: April 21, 2010
Advertisement Date: _November 18, 2008 (O Contract Award '
Award Date: _January 20, 2009 O Change Order #5 Approval
: ® Contract Final- Acceptance

- The "Future Years" column indicates the projected amount to be requested in future budgets.

Funds Budgeted (Funds Available)

Funding Prior Years ~ 2008 2009 2010 _Total _
328 Fund - Sidewalk Improvement 0 0 0 2,500 2,500
-430 Fund - Water Utility Fund 9,082 38,898 775,403 220,800 1,044,184
431 Fund - Sanitiary Sewer Fund 15,291 53,318 1,082,659 257,300 1,408,567
431 Fund - Muckleshoot Sewer Grant 0 0 1,602,500 0. 1,602,500
432 Fund - Storm Utility Fund 58,385 74,736 1,818,940 222,000 2,174,061
105 Fund - Arterial Street Preservation 0 0‘ 0 11,748 11,748 |
_ Total _82,758 166,952 5,279,502 714348| 6,243,560
S _ _ Estimated Cost (Funds Needed)

. - Activity Prior Years. ~ 2008 - '2009 . 2010 Total
Design Engineering - City Costs - A 83,821 133,829 4,175 ' 0 221,824
Design Engin‘eering - Consultant Costs - (1,063) 33,123 0 0 . 32,060
Propérty Acguisition 0 0 400 0 400
Construction Contract Bid 0 0 2,597,232 0 2,597,232
Change Order #1 0 0 0 0 0
. Change Order#2 . 0 ‘0 11,748 0 11,748

. Change Order #3 0 Y 220,231 0 220,231
Change Order #4 0 0 136,938 0 136,938 |
Changé Order #5 0 0 608,545 0 608,545
Llne item Changes 0 0 394,121 8,557 402,678
_ Construction Engineering - Clty Costs 0 0 223,558 13,000 236,558

' Constructxon Englneermg Consultant Costs . - ol 2 9,997 0 . 9997
) “Total 82,758 166,952 4,206,944 | 21,557 4,478,211
, . 328 Budget Status (Sidewalk Imp.)
Prior Years - 2008 © 02009 - - 2010 Total. |
*328 Funds Budgeted () 0] - o 0 (2,500) (2,500)
328 Funds Needed -0 . 0] -0 2,500 2,500
-*328 Fund Project Contmgency ( ) ol o] 0] 0 0
328 Funds Required 0 0 0 0 0
W0503-4A :
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‘430 Water Budget Status

: Prior Years . 2008 ) 2009 Future Years Total
_ *430 Funds Budgeted () (9,082)} (38,898) (775,403) - (220,800)] . (1,044,184)]
430 Funds Needed 9,082 38,898 . 775,403 1,316 - 824,698 |
*430 Fund Project Contingency () - (0) (0) (0) (219,484)] . (219,485)
430 Funds Required 0 0] 0] 0 0
‘ 1431 Sewer Budget Status _
o Prior Years 2008 - 2009 Future Years " Total
*431 Funds Budgeted () (15,291) (53,318)] © = (2,685,159) (257,300)] (3,011,067)
431 Funds Needed 15,291 | "~ 53,318 1,462,651 - 3289 1,534,548
*431 Fund Project Contingency () 0 0} (1,222,508) (254,011)] (1,476,519)]
431 Funds Required -0 0 0] 0 ' 0
' 432 Storm Budget Status
Prior Years 2008 . 2009 Future Years Total
432 Funds Budgeted() ___ (58,385) _(74736)]  (1,818,940) (222,000 (2,174,061)
" 432 Funds Neéded 58,385 74,736 | 1,818,940 2,704 ] 1,954,766
. *432 Fund Project Contmgency () . 0 0| 0]  (219;,296)]  (219,296)
432 Funds Requlred .0 0| 0 0 -0
105 Arterial Street Preservation Budget Status
s Prior Years 2008 2009 Future Years _ _Total |
*105 Fiinds Budgeted (). - ol 0 0 (11,748)]  (11,748)
105 Funds Needed 0 .0 0 11,748 11,748
-*105 Fund Project Contingency () .0 -0 .0 ‘ 0 0
105 Funds Required 0 -0 0 01l 0
* (#).in the Budget Status Sections indicates Money the City has available.
W0503-4A- : ,
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CITYOF AUBURN . o ' | CO.-NO. 05-17

. C504A : R.Street SE Utility Improvements'

PAY ESTIMATE #11 & FINAL , SCHEDULE A: Storm Improvements

ITEM | ESTIMATE | . TOTAL PERIOD UNIT ; : PERCENT EST.

NO. |ITEMDESCRIPTION . | quanwiy | quanmity | quanTity | Type |UNITCOST| TOTALCOST | PERIODCOST |\ " "oy

-1 [Minor Changes - : 1 ‘ 1.110080| . 0.2269474] Eq. Adj. 50,000.00 | $ 56,504.02 [§ - 11,347.37 1%

2 Utility. Potholing : ‘ 47 60:00 EA 71950 [ $ 43,170.00 | $ - - 128%

3 _|Decommission Monitoring Well(s) o 2 0:00] EA 1,675.00 | $ - I8 - - 0%
4 |Mobilization ‘ ' 1 , 1.000000 LS 54,810.00 | § 54,810.00 | § - — 100%

~ 5 |Construction Site: Slgn(s) 6 : 6.00 EA 210.00 | $ 1,260.00 |'$ - . 100%
6 Traffic Control Labor 3,600 | 514225 201.50). HR - 47251% 24297131 | § 9,520.88 143%

[ . 7_ |Traffic Control Supervisor . ' , 1 ~1.0000000]  0.0499112] LS 45,000.00 | $ 45,000.00 | § 2,246.00 100%|
.8 _IConstruction Signs Class A 450 868:83 584 SF _ 5250({% 4561358 | $ 311.85 193%

~ 9 . |Portable Changeable Message Sign 360 376.00] . 11.00{ DAY 183.75 | § 69,080.00 | § 2,021.25 104%
________ 10 ___|Removal of Structures and Obstructions 1 1 1.000000 : LS . 26,000.00 | $ 26,000.00 | $ - 100%
11 |Remove and Reset Fence . 2 - 104.00 LF 3000 |$% 3,120.00 | $ - 520%
12 |Removal of Concrete Flatwork - 981 2,506.27 961.46] SY 370 (% 9,269.50 | § 355740 | 255%
13 |Removal of Curb and Gutter 2,558 4,637.95 : LF , 165|% 766526219 - 181%
14 Roadway Excavation Including Haul 2,469 5,873.08 -1,856.53] CY 1125 | $ 66,072.15 | $ (20,885.96)| - 238%
15 |Unsuitable Foundation Excavation ’ - 338 . 71.58] cY 1075 | $ 76949 | $ o 21%
~ 18 _|Gravel Borrow Including Haul 338 0.00 cYy 1075 [ § - |s - , 0%
~ A7 __|Shoring or Extra Excavation Class B 24,535 40,585.55 1,608.51] SF 005|% - 2,029.28 | § 80.43 165%
18 __{Crushed Surfacing Base Course 4,021 357194 - TON 13.85 | $ 49,554.47 | $ - 89%
19 |Crushed Surfacing Top Course 5,275 - 5,405.95 TON 13.85|% 7487241 | $ - 102%
20 |Non-woven Fabric _ ' 16,865 - 3,623.65| SY 1.00 | § 3,623.65 | $ - 21%
21 |[HMA CIassB(Modlﬁed) 3003 | 2,454.28 { TON 7545 | $ 185,175.43 | $ - . 82%
22 |[HMACiassE 7,349 744477 TON - 7800 | § 580,602.06 | $ - 101%
23 |incidental HMA 60 32.19 ' TON 126.00 | $ 4,055.94 | $ - 54%
24 Asphalt Cold Patch Mix 200 _121.62 TON 81.80 | $ 9,960.68 | $ - 61%
25 |Pianing Bituminous Pavement | 17,050 15,011.00 o sY 1301 § 19,514.30 [ § - 88%
26 |Ductile iron Pipe, Class 50, Storm Pipe, 12" Diam. 280 : 228.00 LF 4235 % 9,655.80 | $ - 81%
27 | Solid Wall Polyvinyl Chloride (PVC) Storm Pipe, 685 - 708.00 300 LF 2415 $ 17,098.20 | $ 72.45 103%
28 |Solid Wall (PVC) Storm Pipe, SDR-35, 15" Diam. _ 442 310.00 LF 26.75|.% 8,282.50 | $ - 70%]|
29 |Solid Wall (PVC) Storm Pipe, SDR-35, 18" Diam., 2,476 ~2,928.00 -108.00 LF _ 3185($ 93,256.80 | $ (3,439.80) . 118%
.30 ___|Solid Wall (PVC) Storm Pipe, SDR-35, 24" Diam. 830 744.00 LF 4150 | $ 30,876.00 | § - 118%
31 |(PVC) Storm Pipe, SDR-21, 8" Diam. 80 56:00f LF 22951(§ 1,286520 [ § - 112%
32 | (PVC) Storm Pipe, SDR-21, 12 inch Diam. 314 522.00 . T LF 28.50 | § 14,877.00 [ $ - 166%
.33 |Storm Sewer Television Inspection 4,877 3,508.30 LF 0.50 | § 1,754.15 | $ - 72%
.34 - |Catch Basin Type 1 36 34.00 EA 800.00 | $ 27,200.00 | $ - 94%
35 |Catch Basin Type 2, 48 Inch Diam. 22 22.00| EA 2,000.00 [ $ 44,000.00 | $ - 100%

- 36 |Connect to Existing Catch Basin 2 _ 5.00 EA 525.00 | § 2,625.00 [ $ - . 250%
.37 . |Adjust Catch Basin . 4 3.00 EA 165.00 | $ 495.00 | § - 75%
38  |Pipe Foundation Material 1,322 155:40 TON 134018 2,082.36 [ $ - 12%
39 .Imported Pipe Bedding 3,813 -3,839.36 . TON 10756 | § 42,348.12 | $ - 103%
40 Select Pipe Trench Backfill - 4,359 4,675.51 TON 950§ 4441735 | $ - 107%

$ 4,831.86

Period Dates
Begin: Dec 21, 2009
End: Mar 15,2010

W0503-4B ,
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CITY OF AUBURN CO: NO. 05-17
© C504A R Street SE Utility Improvements
PAY ESTIMATE #11 & FINAL . SCHEDULE A: Storm Improvements
ITEM ESTIMATE TOTAL PERIOD UNIT | . , - PERCENT EST.
NO. |ITEM DESCRIPTION QUANTITY | QUANTITY | QUANTITY | Typg |UNITCOST | 'TOTALCOST | PERIODCOST |~ ™ 7y
_ 41 [Control Density Fill (CDF) for Filling Plpe 20 51.00 .CY 105.00 | § 5,355.00 | §. - 255%
42" |Control Density Fill (CDF) for Trench:Backfill 1 10 - cYy 105.00 | $ - |'s - 0%
43 |Temporary Water Pollution/Erosion Control 1 __0.000000. Eq. Adj. 12,500.00 | $ - - I3 - 0%]}.
44 |Topsoil TypeA 190 191.26 cY .36.75[ % 7.028.81 | - 101%
45 |Root Control Barrier 1m0 .- LF 5251% - s - 0%
46 |LawnSod 676 676.81 0.39] sY 1040 § 7.038.82 | $ 4.06 100%
47 |Bark Muich __ 3 11.00 cY 4200 |$ 462.007] $ - 183%
48 |Landscape Restoration 1 2.155407 Eq. Adj. 12,500.00 | $ 26,942.59 | § - 216%
49 |Mountable Traffic Curb | 180 | T 31a80|  119.80| LF 13.15| § 413962 | $ 1,575.37 175%
50 |Cement Concrete Traffic Curb and Gutter 2,246 4,767.20 LF 1360 $ 64,833.92 | § - 212%
ReSIdjentnaI Driveway Apron. 281 491.07 sY 20551 § 1451112 | § - 175%
52 |Industrial and Commercial Driveway Apron 10 32.00 . sy 4450 3% 1,424.00 | § - 320%
_|Raised Pavement Marker Type 2 264 285.00 EA 530($ 1,610.50 | - 108%
Beam Guardrail Type1, inciuding Terminals _ 56 - LF 165.00 | § - 18 - 0%
585  |Monument Type A (Modified) 2 - EA 425.00 | $ - 13 - 0%
~ {Monument Type B (Modiﬁed) 6 ~14.00 EA 475.00 | $ 6,650.00 | $ - 233%
) " |Adjust Existing Monument - 2 1.00 EA 31500 | $ 315001 % - 50%
’ __|Cement Concrete Sidewalk 1,624 1,793.87 109.00| SY 3465 | $ 62,15760 { § 3,776.85 110%
) | Sidewalk Ramp Detectable Waming Retrofit - 160 132.00 SF 63.00$ 8,316.00 | § - _83%
60 |Traffic Signal System Complete, 17th Street SE& | 1 1.000000 "~ Ls 6,400.00 | $ '6,400.00 | § - 100%
61  |Conduit Pipe, 3 Inch Diameter 690 690.00 LF  7501% 5175.00 | § - 100%
62 |Splice Vault 2 2.00 EA 512500 | $ 10,250.00 | § - 100%
63 |Pull Box 1 1.00 EA 2,300.00 | § 2,300.00 | § - 100%
64 |Permanent Signing 1 1.000000 LS 6,300.00 | $ 6,300.00 | § - 100%
65 |Paint Line - 4 inch Wide 9,916 18,867.00 -220.00] LF 020§ 377340 [ 44.00 190%
66  |Paint Line - 6.inch Wide 9,476 2,100.00 LF 025]% 525.00 | $ - 2%
67 _|Plastic Line - 8 inch Wide 335 438.00 _LF 200]% 876.00 | $ - 131%
68  |Plastic Crosswalk Stripe (24 inch wide) 2,040 1,570.00 | LF 365|8% 5,730.50 | § - 77%
69  |Plastic Stop Bar (24 inch wide) 283 291.00 LF 3.65|% 1,062.15 [ $ - 103%
70 |Painted Bicycle Symbol ' 11 19.00 EA 36751 % 698.25 | $ - 173%
71 |Plastic Traffic Arrow 11 14.00 1.00{ EA 7875 $ 1,10250 | § 78.75 127%
72 {Plastic Traffic Letter _ 12 20.00 400 EA 84.00 | $ 1,680.00 | § 336.00 167%
73 |Temporary Pavement Markings 9,800 18,444.00 LF 0558 10,144.20 | $ - 188%
CO-1 Bid ltem #40-Decrease Quantity/increase Unit v
Price : - - |9 - |3 -
CO-1-1 Tr nch Backf' It 6,178 6,830.38 TN 8758 59,765.83 | $ - 111%
cO-2 Increase Quantitles Bid items 21, 25, 59, 65, 68, $
“ 169,71 - . ‘ - |s .
CO-2-1 Plastic Chevrons (12" wide) 160 - LF 3008 - 1% - 0%
€0-22 |Remove Exnstlng Pavement Markings 1 0.000000 LS '360.00 | $ - 18 - 0%
CO-2-3 |TrafficLoops .~ 4 -1 200 EA 900.00 | § 1,800.00 | § - 50%
CO-3-1_|Minor Changes 1 8.717892 Eq. Adj. 5,000.00 | § 43,589.46 | § - 872%
$ 10,646.89
Period Dates
Begin: Dec21, 2009
WO0503-4B End: Mar 15; 2010.
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CITY OF AUBURN ’ €O. NO. 05-17

C504A = R Street SE Utility Improvements
PAY ESTIMATE #11 & FINAL SCHEDULE A: Storm Improvements
ITEM : : ESTIMATE TOTAL PERIOD . UNIT .1 "PERCENT EST.
NO: |ITEM DESCRIPTION - QUANTITY | QUANTITY | QUANTITY | TYPE UNIT cosT TOTAL CoST PERIOD cOST QTY.
CO-3-2 |Mobilization 1 ' -1.00 LS 47,865.00 $ 47.865.00 | $ - 100%
' €0-3-3 |Traffic:Control:Labor (Min. Bld $32.00 per hour) 224 | 356.75 HR 53.50 [ $ 19,086.13 | $ - | 159%.
,‘.CO-3-4 | Portable Changeable Message Sign L ' 14 96.00 | DAY 183.75 | $ 17,640:00 | $ - ) 6886%
_CO-3-5 |Roadway Excavation inc. Haul 1 15 : 38.33 -33.25| CY 27.00 | $ 1,034.91 | § (897.75)| - 256%
€0-3-6_|Unsuitable Foundation Excavation 15 - cYy . 3675 % - 13 - 0%
'€O-3-7° |Shoring or'Extra Excavation Class B 8132 7,111.68 - SF 116 | $ 817843 | $ - 87%
~ €0-3-8 |Crushed Surfacing Base Course- 217 130.03 |, TN 2000 [ $ 2,600.60 | $ - 60%
€0-3-9 |Crushed Surfacing Top Course 82 - ' N . 2075 % - 1% - 0%
C0-3-10 HMA Class B (modified) ) 3 160.86 TN 137.00 | § 22,051.52 | § - 123%
CO—3-11 {HMA Class E - 165 567.23 TN 93.26| § 52,804.20 | $ - 344%
Solid Wall Polyvinyl Chioride (PVC) Storm Pipe,
CO-3-12 SDR-21, 12" dia. 0 . ) LF f8.00 $ - $ -
|Solid Wall Polyvinyl Chloride (PVC) Storm Plpe : : ’
C0-3-13 SDR-21, 16" dia. 0 - LF 59.00 | $ - |8 -
Solid Wall Polyvinyt Chloride (PVC) Storm Pipe, . )
CO-3-14 |SpR 35, 2 4" dia, 0 - LF 66.25 | $ - |8 -
Cc0-3-15 .| Storm Sewer Television inspection 1388 1,200.70 LF 250 $ 3,001.75 [ $ - 87%
CO-3-16 |Catch Basin Type 1 : 7 ~__1.00 EA 930.00 | $ 6,510.00 | $ - 100%
C0-3-17 [Catch Basin, Type 2 48" dia. ' 3 2.00 o EA 2,175.00 | $ 4,350.00 | $ - 67%
CO-3-18 |Connect to Existing Catch Basin = 3 1 s00| | EA 1,200.00 | § 6,000.00 | $ - 167%
CO-3-19 |Pipe Foundation Material __}......380 - TN 14.00 | § - 13 - 0%
CO-3-20 |imported Pipe Bedding 853 1,834.31 TN 14.25 | § 26,138.92 | § - 215%
CO-3-21 |Select Pipe Trench Backfill | 1080 601.69 | TN 1.75 | $ 7,069.86 | $ - 56%
-{co-3-22 |Control Density. Fl_]“ (CDF) for filling Pipe 0 o - ' cY 105.00 | $ - 183 - .
C0-3-23 |Cement.Concrete Traffic Curb.and Gutter 120 120.00 LF ' 32.75| § 3,930.00 | $ - 100%
CO-3-24 |Temporary Pavement Markings 143 200.00 LF 100($% 20000 | $. - 140%
CO4 Increase Quantities: ltem No. C0O3-1, C03-2, CO3- L - $ - s .
8 10, CO3-15, CO3-18, CO3-19, CO3-20, CO3-23 o '
Decrease Quantities: Iltem No. CO3-5, C03-6, CO3-
CO-4 7, C03-8, CO3-9, CO3-10, CO3-11, CO3-12, CO3-13, - $ - 13 -
CO03-14, CO3-21, CO3-22
Removal Concrete Flatwork 40 36.67 SY - _8001% 293.36 | $ - 92%
Removal of Existing Catch Basin 3 3.00 | EA 175.00; §. 525.00 | $ - 100%
Planing Bituminous Pavement 1105 "~ 1,105.00 sY 600!$% 6,630.00 | $ - 100%
Solid Wall Polyviny! Chioride (PVC) Storm Pipe,
SDR-21, 12" dia. 74 44.00 , LF , 77651 % 341660 | § - .59%
Ductile Iron Pipe, Class 50 Storm Pipe, 12" dia. 108 - 148.00 _ LF 94.15 | § 13,034.20 [ § - 137%
$ 9,749.14
Period Dates

Begin: Dec 21, 2009
End: Mar 15; 2010

W0503-4B | _
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CITY.OF AUBURN

CO. NO. 0517

C504A R Strect SE:Utility Improvements
PAY. ESTIMATE #11 & FINAL "~ SCHEDULE A: Storm Improvements -
—IWEM | . ESTIMATE | TOTAL | PERIOD | UNIT. |, - PERCENT EST,
NO. - |ITEM DESCRIPTION QUANTITY | QUANTITY | uanTiTy | Typg | UNITCOST| TOTALCOST | PERIOD COST Qry.
Solid'Wall Polyvinyi Chloride (PVC) Storm Plpe e R 1 an 1.,
| _(:0-4-6 [SDR-21,18"dia. - 314 314.00 o LF 87.80 | $ .27,§69.2o $ - 100%
|Solid Wall Polyvmyl Chioride (PVC) Storm Plpe s N
CO4-7 " |SDR-21, 24" dia. 652 - LF . 11645 § ) - |3 - 0%
‘| Solid Wall Polyvinyl Chlonde (PVC) Storm Plpe ) ' ) -
| CO-4-8 |SDR-85, 24" dia. ) i 250 892(10“ ] LF 97.50 | § 86,970.00 | $ - 357%) -
: CO-4-9A, Catch Basin Type 2, 60" dia 1 _2.00 EA 2,80000 | § - 5§,600.00 § - 200%
1 CO-4- 10,_‘Catch Basin  Type 2, 60" dia. wirestrictor 1 1.00 EA 3,600.00 | $ . 3:600.00]% - 100%
CO-4-11 |Control.l Densnty Full (CDF) for filling Pipe 10 20.40 cYy 140.00 | $ 2,856.00 | $ - 204%
: CO-4~12'[ M ntable Traffic Curb. 30 108.00 LF 28.00|$ 3.024.00 | $ - . 360%
 CO-4-13 _Cement Concrete Sidewalk 42 36.67 sY 650018 2,383.55 | $ - 87%
CO-5 Increase: Quantities Bid Items 2, 19, 22, 39 40, 44 $ $
46, 58, 87, 96, 100, 104, 105 ) )
SCHEDULE TOTAL $. '9,749.14
Period Dates V
Begin: Dec 21, 2009
End: - Mar 15, 2010
W0503-4B
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CITY OF AUBURN

CO: NO. 05-17

. _ C504A R Street SE Utility Improvements
PAY ESTIMATE #11.& FINAL ‘SCHEDULE B: Sanitary Sewer Utility Improvments
ITEM ESTIMATE | TOTAL PERIOD UNIT ‘ . PERCENT EST.
NO. |ITEM DESCRIPTION QUANTITY | QuANTITY| uANTITY | TypE | UNITCOST | TOTALCOST | PERIODCOST ary.
_74 [Minor Changes ~ . o1 2.0395544 | Eq.-Ad); 50,000.00] $ 101,077.72 | § 204%

75 . |Shoring;or Extra Excavatlon Class B 30,393 §3,998:33]; 37211 SF. 0.05/:$ 2,609.92 1 $ (1.86) ~ _178%
__ 76 ]Manhole Type 1, 48 Inch Diameter 1 1.00 EA " 2,860.00{ $ 2.,860.00 | $. - 100%
77 |Manhole Type 1, 54 Inch Diameter 1 1.00 EA 3,226.00] $ 3,225.00 | $. - 100%
~ 78 - |Manhole Type 1, 60.inch-Diameter L 5 500 EA 4,385.00] $ 21,925.00 | $ - 100%
79 |Manhole Type 1, 72 Inch Diameter 8 8:00 . EA 5,375.00| $ 43,000.00 [ $ - 100%|
_ 80" [Manhole Type 1, 84 inch Diameter 1 1.00] _EA _'5,965.00/ % 5,965.00 | $ - 100%
~ 81 [Adjust Manhole ' 3 7.00 EA _450.00| $ . 3,150:00 | $- - 233%

82 |Connect to'Existing Manhole 1 -1.00 EA 2,000.00:$ . ' 2,000.00 % - 100%
.. 83 _IControl Density Fill (CDF) for Filling Pupe . |68 77.00 cy 105.00| $ 8,085.00 | § - 113%

84 IControl Density Fill (CDF) for Trench Backfill . 20 0:00 [ 105:00{ § - $ - 0%]

85 |Pipe Foundation Material 1,558 0.00 TON 13.40| $ . - [$ - 0%
86 |imported Pipe Bedding _ 5,175 3.789:21 TON 10.75 § 40,734.01 | $ - 73%

87 |Select:Pipe Trench Backfill 5,660 5,693.39 - TON 9.50| $ 54,087.21 | $ - 101%
Solid Wall Polyvinyl Chloride (PVC) Sewer 52 L 35.25 B

_ 88 |Pipe, SDR-35, 8 inch:Diam. , 86.00 : $ 3,031.50° | § - 165%

~ |Solid' Wall Polyvinyl Chloride (PVC) Sewer 12 ' LF 55.40

89 Plpe SDR—35 24 inch Dl_an_l ) 12.00 L s 664.80 | § . 100%
Solid Wall Polyvmyl Chioride (PVC) ‘Sewer § 262 L 63.50| o ‘ _

‘90 |Pipe, SDR-35, 27 inch Diam. ) 1,282.00/ ) $ - 81407.00|$ - 100%
Solid Wall Polyvinyl Chloride (PVC) Sewer 2,031 ‘ LF 82.65(: : '

91 [|Pipe, DR-41, 36 inch Diam. i . 2,020.00 ) |8 166,053.00 | $ - 99%

92 |Sanitary Sewer Television Inspection 3377 | 323380 -100.00 - L(F 0.50( $ 1,616.75 | $ (50.00) 96%

93 |PVC Side Sewer, 6 inch Diam. with PVC ~ ~ | 1800 " | 219271 | _LF 44.30($ . 97,137.05]$ - 122%

Bid item #87-Decrease Quantity/increase Unit * v - ’

. |Price e 1 _ 000, . .. ~ $ - |8 - 0%
€O-1-2|Trench Backiill 7903 | eed297 T TN 8.75/ § 58,125.99 | § - 84%
C0-5 '|increase QUanilty Bid ftem 87 T T | .

SCHEDULE TOTAL § (51.86)
W0503-4B
h:\proj\pe\C504A PE.xls 50f8 " 42172010 at 1:11 PM




CITY OF AUBURN.

PAY ESTIMATE #11 & FINAL

C504A

CO: NO. 05-17
R Street SE Utility Improvements
SCHEDULE C: ‘Water: Utlhty Improvements

h:\proj\pe\C504A PE.xis . -

ITEM ESTIMATE | TOTAL PERIOD | UNIT PERCENT EST.
NO. |ITEM DESCRIPTION QUANTITY | QUANTITY | QUANTITY | TYpE | UNIT COST |* TOTAL COST | PERIOD COST Qry.
9 IMinorChanges ~ 1 1.1496935 - " |Eq.Adj.l 20,000:00:]$ - 22,993.87' | § - R 115%
95 Shonng or Extra Excavation CIassB 13,827 - 9,174.75 ~ 87.25] SF 005]$ 45874 | $ 4.36 66%|.
- 96 - |Control Density Fill (CDF) for Filling Pipe L 118 118.00 CY - -105.00:| $ 12,380.00 | $ - 100%
97 |Control Density Fill (CDF) for Trench Backfill ~ 10 ___0.00f cY 10500 % - - |8 - 0%
98 |Pipe Foundation Material &7 | 000 |_TON. 13.40:| $ \ - s - 0%
99 [Imported Pipe Bedding_ e 1,071 . 1,628.85 _ TON 10.75') $ 16,435.14 [ § - 143%
100 |Select Pipe Trench Backfill 1,507 1,398.13 TON 950 |$ 1328224 | §. - 93%
101 |Connect to Exnstlng*\_l\[gter_Mﬂ_;______ 1 8 ' 8.00 | _EA 3,400.00} $ 27,200.00 | $ 100%
102 1Special Class 52 Ductile Iron Pipe for Water 2,514 - '2,540.50 -20.00|  LF ~ 52.05]% -132:233.03.| $ {1,041.00) 101%
- 103 |Gate Valve, 12inchDiam. - | 14 ~14.00 ' __EA 1,950.00 ] $ 27,300.00.1 $ - 100%
. 104 {Adjust Valve Box: . 6 . ~ 12000 EA - 225001 % 2,700.00 | $ - 200%
- 105 |Hydrant Assembly- 5 5.00 EA 4,500.00 |'$ 22,500.00 | $ - 100%)|
106 [Move Existing Hydrant 2 1.00 EA 1,800.00 | $ 1,800.00 | $ - 50%
107 |Water Service Connection. Renewal 3/4 inch 29 19.00 EA 1,350.00 | $ 25,660.00 | $ < 66%
108 |Water Service' Connection.Renewal 1 inch 1 - 1.00 EA 1,200.00'| $ .1,200.00 [ $ - - 100%
109 |Water Service Connection Renewal 1-1/2inch || 2 2.00(: EA _ 1,950.00.| $: 3,800.00.| § - 100%
1 1o i Water - Service Connection Renewal 2 inch: ’ 1 1.00]" EA - 2,250.00[ $ 2,250.00 | $ - 100%
Bid item #100-Decrease Quantities/increase e B ’ : o
Unit Price. 0 LS - |$ - |8 -
| CO-1 |Trench Backfill 802.5 2089.03 - TN -8.75| $ 18,279.01.1 $ - 260%
SCHEDULE TOTAL §$. (1,036.64)
_Period Dates
- Begin: Dec:21,°2009
. W0503-4B End:  Mar 15, 2010
© 6of8
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CO.NO. 0517 . . “CITYOFAUBURN C504A, R Street SE Utility Improvements
R Street SE Utility Improvements o v PROJECT SUMMARY o o _ CO0. NO. 05-17

'PAY ESTIMATE #11 & FINAL

Original Contract Contract Change

: -Amount Orders Total Payment . This Period Percent/Contract
SCHEDULE A: Storm Improvements o _ ) ' o '
: . - Contract $ 1,666,297.10 $. 947,079.60 $ 2,697,254.82 $ 9,749.14 107%
NO TAX ‘ $ -
InPlacewith PE#6 - BondInLleu _ g $ -
: ‘Retainage (-5%) 3 . 104,291.25 $ -
SCHEDULE TOTAL  § 1,566,297.10 $ 1947,079.60 $ 2,801 .546.0_7 $ 9,749.14
SCHEDULE B: Sanitary Sewer Utility Inprovments - ' :
- Contract $ 638,448.55 _ $ 698,644.94 $ (51.86) 109%
o Sales Tax (+9.5%) $ - 57,460.37 : $ 66,371.27 $ (4.93) - '
In Place with PE#6 Bond In Lieu ' o - $ -
o Retainage (-5%) ‘ $ ‘ 3331784 §$ -
SCHEDULE TOTAL § 695,008.92 $ | o - 8 _ 798,334.05 $ _ (56.79)
SCHEDULE C: Water Utility Improvements T _ N
. Contract _ $ 307,368.10 $ 330,572.02 ‘% (1,036.64) -~ 108%
Sales Tax (+9.5%) $ 27,662.95 $ 31404.34 $. {98.48)
In-Place with PE#6 Bond In Lieu : .3 -
Retainage (-6%) $ 15,615.49 $ -
SCHEDULE TOTAL  § 335,029.05 $ - $ 377,49185 $ (1,135.12)

TOTAL CONTRACT AMOUNT TO DATE (including Sales Tax) 3,824,247.39

R . |
TOTAL PAYMENT TO CONTRACTOR $ - 397737197 § 8,557.23
PAYMENT DUE CONTRACTOR: | | S $ 8,557.23

Begin: Dec21,2009
End: Mar 15, 2010 ,
W0503-4B

h:\proj\pe\C504A PE s - . - 70f8 - - - ‘ . 4/21/2010 at 1:11 PM



CITY OF AUBURN ' CO. NO. 05-17

C504A
' . - PAY ESTIMATE #1
. PAY ESTIMATE # 11 & FINAL
" CONTRACTOR: ‘
Interwest Development NW, Inc.
1425 22nd Street NW

Auiburn, WA 98001
Phone: 253-939-9787

‘The-undersigned has reviewed and approved this final pay estimate. 1 agree that it is a true and correct statement
showing all monies due me from the City of Auburn under this contract; that | have carefully examined. the final pay estimate
estimate and understand it and that | hereby release the City of Auburn from any and ali claims of whatsoever

. nature which | may have, arising out of this contract, which are not set forth in this estimate.

PAYMENT DUE TO CONTRACTOR = $ 855723

Signatures: . &

Contractor ‘ 7 %/ | Date q4-26 -pp
e pate 7~ < /- /O
2 #P2 20t 0

" Inspector

17/

Project Manager Date

City Engineer : i Date

W0503-4B . B .
h:\proj\pe\C504A PE.xis - : , 80f8 : ' © 4/21/2010 at 1:11 PM
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